STATE OF CALIFORNIA—BUSINESS, TRANSPORTATION AND HQUSING AGENCY

Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION PROGRAMMING
1120 N STREET

P. 0. BOX 942873

SACRAMENTO, CA 94273-0001

PHONE (916) 654-2983

FAX (916) 654-2738

November 18, 2005

Mr. Gene K. Fong

Division Administrator

Federal Highway Administration
650 Capitol Mall

Suite 4-100

Sacramento, CA 95814

Attention: Ms. Sue Kiser

Dear Ms. Kiser and Mr. Sukys:

Flex your power!
Be energy efficient!

Mr. Leslie T. Rogers

Regional Administrator
Federal Transit Administration
201 Mission Street, Suite 2210
San Francisco, CA 94105

Attention: Mr. Ray Sukys

With this letter, I am transmitting the Administrative Amendment No. 16 to California’s
2004/05-2006/07 Federal Statewide Transportation Improvement Program (FSTIP),
which makes technical adjustment to the FSTIP. This administrative amendment delays
the funding for the bike route signing on the Pacific Coast Highway in Humboldt County.
This amendment does not affect financial constraint, and does not result in major scope

change.

The project from this amendment is included in the California Transportation

Improvement Program System (CTIPS).

Since administrative amendments do not require Federal Highway Administration and/or
Federal Transit Administration approval, this FTIP amendment has been amended into

California's 2004/05-2006/07 FSTIP.

Please address any questions on this amendment to Penny Gray of my staff, at (916) 654-

3521.

Sincerely,

O, W

Rachel Falsetti, Chief

Office of Federal Transportation Management Program

Enclosures

“Caltrans improves mobility across California”




Rural Non-MPO - Federal Transportation Improvement Program
(Dollars in Thousands)

State Highway System
DIST:  Of COUNTY: Humboldt County { TITLE (DESCRIPTION): EMPO AP /)
: i i Pacific Coast Hwy Bike Route Signing (In Humboldt and Del Norte Counties )
ROUTE: 1 PM: i - Various points on the bike trail parallel to Route 1 - install signs) { State Aprv: [/
PPNO: 4110 KP: Federal Aprv:  / /
EA: 454201 MPO ID: :
CTIPS ID: 130-0000-1358 {
s  EPA TABLE Il or Il EXEMPT CATEGORY:
IMPLEMENTING AGENCY: Caltrans PRJMGR:  Gary Banducci ; EP o RY
PHONE: (707) 445-6440
PROJECT VERSION HISTORY (Printed Version is Shaded) s Doliars in Thousands - Total For Project
Version Status  Official Date Updated By Change Reason Amend No. Prog Con Prog RW PE
... Official 0911012004~ MPOBAGDE Adoption-NewProject LI
+1IP - Interregional Improvement Program PRIOR 4/05 05/06 06/07 07/08 08/09 /10 BEYOND TOTAL
+ Fund Source 10f 2 PE 3 3
RW
+ Fund Type: State Cash
e CON 6 6
+ Funding Agency: Caltrans TOTAL 3 5 3
+1IP - Interregional Improvement Program PRIOR 4/05 05/06 06/07 07/08 08/09 09/10  BEYOND TOTAL
+ Fund Source 2 of 2 PE 25 25
* Fund Type: STP Enhancements RW
CON 46 46
» Funding Agency: Caltrans TOTAL % I 71
Project Total PRIOR 04/05 05/06 06/07 07/08 08/09 09/10  BEYOND TOTAL
PE 28 28
RW
CON 52 52
TOTAL 28 52 80

Comments:

rrk \fersion 3 - 10/31/2005 e
Delay construction funding to 2005/08.
ek \fgrsion 2 - 08/24/04 *eerr
Project data transfered from 2004 STIP.
ok Version 1 - 08/24/04 w+e
Project data transfered from 2004 STIP 1.

Product of CTIPS Page 1 10/31/2005 02:06:13 PM




To:

Business, Transporiation and P

E}E?ART%*E&”? OF TRANSPORTATION

Memorandum Flex your power!
Be enerpy efficiens]

Ly

NORMA ORTEGA, CHIEF Date:  October 17, 200
DIVISION OF BUDGETS
Fil:  O1-DN._HUMMEN-VAR-VAR

01-454201
Attention:  ANNA LEE MOSCOSO 20.10.201.240
Capital Budgets Allocation Branch 2005/06 FY - STIP TEA
?m%%
ﬁ 7 y‘

IATTHEW K. BRADY
eputy District Director
Division of Program / Project Management

Subject: Request for 20.10.201.240 Funds

I recommend that Budgets submit a request to the California Transportation Commission
to vote $35.000 for this 2005/06 STIP TEA Project as described:

Description: In Del Norte, Humboldt and Mendocino Counties at various locations.

Tvpe of Work: Install and/or Modify Pacific Coast Bike Signs

ced for Project / Proposed Improvements: This project Proposes to place bike route
2;35 along the Pacific Coast Bike Route (PCBR) and remove signs from segments no
ﬂg er part of the designated route. The project scope includes installation of new signs,
eplacement of panels on existing signposts, and removal of signs no longer on ?%L. route.
"{%‘g project includes 91 sign locations and also proposes placement of 18 flexible

elineators with a PCBR decal to further delineate the route along Highway 1.

amg m (f

ol

Performance Indicators: No. of Locations: gl

Prior Anorovals:

This project is in the District’s Approved 2005/06 Fiscal Year STIP TEA Program for
N :

“Cedtrons nproves mobility aoross Colifornin”




NORMA ORTEGA OI-DN,HUMMEN-VAR-VAR
October 17, 2005 01-454201

Page 2

Status of Project:

A. A Project Report will be approved by October 31, 2005.
B. PS&E is targeted to be complete by December 1, 2005.

Right of Way is targeted for January 1, 2006 with a Certification No. 1.

o

D. There are no cooperative agreements on this project.
E. Federal Aid Status

This project is eligible for Federal Participation.
F. This project is categorically exempt:

Categorical Exemption: September 18, 2005
Programmatic Categorical Exclusion:  September 18, 2005

Completion Date:

This project is scheduled to be completed by January 2007,

If vou have any questions or need additional information, please contact the Project
Manager, Ralph Martinelli at 8-538-6440 or 707-445-6440.

EC: 1-CFielder 2-MBrady
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